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Today’s Agenda 

• Status updates on:  

• Contracting 

• Permits 

• Schedule 

• Construction phasing recap and update 

• Outreach review 

• Next steps 
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Key Project Status Updates 
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Contracting 

• Maximum Allowable 

Construction Contract 

(MACC) has been 

negotiated. 

 

• Jet grouting subcontract 

has been issued and the 

apparent bidder has a 

great reputation and price. 

 

• Additional subcontracts in 

progress (e.g., precast 

elements). 



Permits Status 

• Shoreline Appeal withdrawn; 

new permit issued. 

• Tribal coordination ongoing; 

agreements in principal were 

recently reached. 

• Section 106 remains critical 

path, with ongoing coordination. 

• Corps permit is dependent on 

Section 106.  

• DNR permit is dependent on all 

other permits in hand. 

 

 



Current Schedule 

August 2013 September 2013 October 2013 November 2013 

Early work  

Stakeholder and agency partner engagement 

Limited utility work 

Continued final design  

and coordination 

MACC negotiated 

Seawall Season 1 

Notice to Proceed – pending permits 

Continued  

schedule specificity 

Subcontracting 

procurement  (ongoing) 

Notice to Proceed –  

 pending permits 

Design and Construction Planning 

Construction Activities 

Outreach 

Subcontracting 
Subcontract awards 

Increased 3rd party utility work  



Construction Sequencing:  

What to Expect 
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Season 1: Construction and Temporary Roadway 
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In Construction Roadway Cross Section 

*Schematic, not to scale 
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Access through the Work Zones – Season 1  
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Season 1: Business access routes during 

construction (January 2014 – May 2014)  
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Season 1: Business access routes during 

construction (January 2014 – May 2014)  
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Season 1: Business access routes during 

construction (January 2014 – May 2014)  
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Season 1: South end Construction Activities  



Outreach Overview 
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Street Team: Your guides to smooth waterfront construction  
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A Typical Week of Construction Outreach 
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Readying for outreach during construction 

Fair & festival outreach Construction Event  (date TBD) 

August 2013 September 2013 October 2013 

Intensive outreach beyond waterfront (“Wave 2”) 

Waterfront stakeholder outreach (“Wave 1”)  

Construction notifications  

General outreach  

3rd party temporary utilities; Seattle Aquarium  

Jet grout mobilization 

Temp road construction 
Pending Permits 



Getting to the waterfront will be easy – it’s 

the same! 



Back Pocket 
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Season 1: Business access routes during 

construction (September 2013) 
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Months of Construction: Fall 2013 – Spring 2014 
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Season 1: Construction Start Up (September 2013)  
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Season 1: Temporary Roadway Construction  

(October – December 2013)  
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Season 1: Business access routes during 

construction (January 2014 – May 2014)  
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Summer Conditions: Parking Available 2014 

 



CWA Section 404 (USACE) 

Section 106 (DAHP) 

ESA (NOAA/USFWS) 

MMPA (NOAA) 

CWA Section 401 (Ecology) 

HPA (WDFW) 

Shoreline Sub. Dev. (DPD) 

Noise Variance (DPD) 

Aquatic Lands (WDNR) 

Tribal U&A Fishing Areas 

Pioneer Square COA 

SEPA EIS 

Seawall Environmental Clearances 
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Permit Milestones in Progress 
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Environmental Process 

June 

2010 

Summer/ 

Fall 2010 

April 

2011 

Fall 

2011 

Fall 2011 – 

Fall 2012 

November 

2012 

March 

2013 

April  

2013 

April – 

August 

2013 

Defined 

project’s 

purpose 

and need 

and held 

public 

scoping 

period 

Developed 

conceptual 

plans 

Established 

range of 

alternatives 

for analysis 

(Alts A & B)   

 

Developed 

hybrid Alt 

C and 

began 

preparing 

discipline 

reports 

Summarized 

discipline 

reports into 

Draft EIS 

and 

coordinated 

with U.S. 

Army Corps 

on project 

approach 

Publish 

Draft EIS  

Publish 

Final EIS; 

SEPA 

complete 

Continue 

acquisition 

of permits 

Final 

Permits 

Received 

 
- CWA Section 

404 

- Section 106 

- ESA 

- MMPA 

- HPA 

- CWA Section 

401 

- Shoreline 

- Noise Variance 

- Tribal U&A 

- Etc. 

 


